



Rendering of the new Lower School  
Architect: DCS Design

**SHOCKEY**  
THE PARTNER OF CHOICE  
**Construction Project Update**  
**January 2009**

What's Happening.....

Building permit was issued on January 2, 2009. On January 5, foundation work for the Lower School started. Current focus is on installing foundation retaining walls, elevator pit and stair foundation. These items are critical to getting the mason started so structural steel can be placed on or about February 28<sup>th</sup>.

Contractors on site at present include:

- Shockey Concrete Crew
- RCD Electric
- Dale Polk Masonry

Looking Ahead.....

- Structural steel is being detailed for fabrication, with the start of erection scheduled for end of February.
- Once foundation work is complete on the Lower School, the concrete crews' focus will switch to the Upper School's six-classroom addition.
- Temporary electrical service is being installed for office trailers, temporary lighting and for use by the trades.



Building pad prior to footings or masonry, existing school buildings in the background



Construction of the elevator pit



Foundation Walls